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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Mike Molinet 6/20/02 02-0510 — 301-925-0874 2038A SIT

8. CCR Title: PVC Installation of PDS SGI Java COTS

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 06/21/02
Mike Molinet /s/  6/20/02 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
fill in Block 27).

] Other
Mark McBride /s/  6/20/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:PDS
920-TDP-002 & 910-TDA-003 Impact:

High

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A, 6B None - Under 100K

22. Source Reference: OONCR (attach)  [Action Item [XTech Ref. [JGSFC [JOther:
231-TP-003-001 PDS Program Plan

23. Problem: (use additional Sheets if necessary)
PDS custom code installation and testing cannot procede unitil Oracle Client 8.1.17 JDBC, JAF 1.0.1, and JavaMail 1.2 are installed
on p0dig06.

24. Proposed Solution: (use additional sheets if necessary)
Install Oracle Client 8.1.17 JDBC, JAF 1.0.1, and JavaMail 1.2 on p0dig06.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
PDS testing schedule will be seriously impacted.

27. Justification for Emergency (If Block 15 is “Emergency”):
PVC will be out of baseline.

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved]| App/Com. Disapproved Withdraw Fwd/ESDIS

Kevin Lange /s/ 6/20/02 ERB

Randall J. Miller _/s/ _ 6/20/02

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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